

Planning Logic

Medical Diagnosis Center Service Portal

Team ID	ServiceNow
Project Name	Medical Diagnosis Center Service Portal
Planning Approach	Sprint-based Agile planning

Planning Logic

A Sprint is a fixed period in which a team works to complete a defined set of tasks. An Epic is a large feature or project area that is broken into smaller Stories. A Story is a small, independently trackable task within an Epic. A Story Point represents the relative effort required to complete a Story.

Story Point scale: 1 - Very Easy, 2 - Normal, 3 - Moderate, 5 - Difficult.

For this Medical Diagnosis Center project, the work is grouped into two Sprints covering portal setup, diagnostic booking, appointment management, workflow automation, notifications, reports, security and dashboards.

Sprint 1

Epic	User Story Number	Story / Task	Acceptance / Outcome	Story Points
Epic 1 - Service Portal & Patient Setup	US-1	Configure Service Portal home page and patient entry experience	Portal entry page available	2
Epic 1 - Service Portal & Patient Setup	US-2	Create patient registration/details capture flow	Patient details captured	2
Epic 2 - Diagnostic Test Management	US-3	Create and configure diagnostic test records and fields	Test records available for booking	3
Epic 2 - Diagnostic Test Management	US-4	Display available diagnostic tests in the portal	Tests visible to portal users	2
Epic 3 - Appointment Booking	US-5	Implement diagnostic test booking and appointment slot selection	Appointment record created	3
Epic 3 - Appointment Booking	US-6	Validate mandatory fields and prevent invalid/duplicate bookings	Invalid / duplicate booking blocked	3

Total Story Points in Sprint 1 = 2 + 2 + 3 + 2 + 3 + 3 = 15

Sprint 2

Epic	User Story Number	Story / Task	Acceptance / Outcome	Story Points
Epic 4 - Appointment Workflow	US-7	Automate appointment approval and lifecycle status changes	Requested to Confirmed and lifecycle statuses automated	5
Epic 5 - Notifications	US-8	Configure booking / approval email notifications	Relevant booking / approval emails sent	2
Epic 5 - Notifications	US-9	Configure report availability notification	Patient notified when report is available	2
Epic 6 - Payments	US-10	Track payment status and support payment confirmation	Payment state stored and confirmed	3
Epic 7 - Reports	US-11	Generate and maintain diagnostic report records	Report record linked to correct patient/appointment	3
Epic 7 - Reports	US-12	Provide report viewing / download through the portal	Available report can be viewed/downloaded	2
Epic 8 - Security & Access	US-13	Configure roles and ACL-based access to backend records	Access restricted by role / ACL	3
Epic 9 - Dashboards & Monitoring	US-14	Create operational dashboard and monitoring views	Key operational information visible	2

Total Story Points in Sprint 2 = 5 + 2 + 2 + 3 + 3 + 2 + 3 + 2 = 22

Planning Logic

Sprint Summary & Velocity

Sprint	Scope	Story Points
Sprint 1	Portal setup, patient details, diagnostic tests, booking and validation	15
Sprint 2	Workflow, notifications, payments, reports, security and dashboards	22
Total	Combined planned story points	37

Velocity Calculation

Total Story Points = 15 + 22 = 37

Number of Sprints = 2

Velocity = Total Story Points Completed / Number of Sprints

Velocity = 37 / 2 = 18.5 Story Points per Sprint

Planned average velocity for the two-sprint project = 18.5 Story Points per Sprint.

Release Planning

Release	Major Deliverables
Sprint 1 Release	Working Service Portal entry, patient details, diagnostic test management, booking and validation.
Sprint 2 Release	Automated appointment lifecycle, notifications, payment tracking, reports, security controls and dashboards.