

Project Planning Phase

Project Planning - Product Backlog, Sprint Planning, Stories, Story Points

Date	05 September 2026
Team ID	ServiceNow
Project Name	Medical Diagnosis Center Service Portal
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the backlog below to represent the planned work for the Medical Diagnosis Center Service Portal.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Portal & Patient Setup	US-1	As a patient, I can access the Medical Diagnosis Center Service Portal and view the available services.	2	High	ServiceNow Team
Sprint-1		US-2	As a patient, I can provide my details so that a patient record can be created for my diagnostic request.	2	High	ServiceNow Team
Sprint-1	Diagnostic Test Management	US-3	As a patient, I can view available diagnostic tests and their details before booking.	2	High	ServiceNow Team
Sprint-1		US-4	As an administrator, I can create and maintain diagnostic test records and fields.	3	High	ServiceNow Team
Sprint-1	Appointment Booking	US-5	As a patient, I can select a diagnostic test, date and available time slot and submit a booking.	3	High	ServiceNow Team
Sprint-1		US-6	As a patient, I can enter mandatory details and receive validation when booking information is incomplete or invalid.	3	High	ServiceNow Team
Sprint-2	Appointment Workflow	US-7	As a lab/admin user, I can manage appointment approval and lifecycle status through an automated workflow.	5	High	ServiceNow Team
Sprint-2	Notifications	US-8	As a patient, I can receive booking or approval confirmation notifications.	2	High	ServiceNow Team
Sprint-2		US-9	As a patient, I can receive a notification when my diagnostic report becomes available.	2	High	ServiceNow Team
Sprint-2	Payments	US-10	As a patient, I can view and track the payment status of my diagnostic service.	3	High	ServiceNow Team
Sprint-2	Reports	US-11	As a lab user, I can create and maintain the diagnostic report for a completed appointment.	3	High	ServiceNow Team
Sprint-2		US-12	As a patient, I can view or download my available diagnostic report from the portal.	2	High	ServiceNow Team
Sprint-2	Security & Monitoring	US-13	As an administrator, I can control access to application data using roles and ACLs.	3	High	ServiceNow Team
Sprint-2		US-14	As an administrator, I can view dashboard information for monitoring diagnostic center operations.	2	Medium	ServiceNow Team

Project Planning Phase

Project Tracker, Velocity & Burndown Chart

Project Tracker (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	15	6 Days	07 Sep 2026	12 Sep 2026	15	12 Sep 2026
Sprint-2	22	6 Days	14 Sep 2026	19 Sep 2026	22	19 Sep 2026

Velocity:

Total Story Points = 15 + 22 = 37
Number of Sprints = 2
Average Velocity = Total Story Points Completed / Number of Sprints
Average Velocity = 37 / 2 = 18.5 Story Points per Sprint

Burndown Chart:

The planned burndown below shows the expected reduction of remaining story points across the two sprints.

Day	0	1	2	3	4	5	6
Remaining points - Sprint 1	15	13	10	8	5	2	0
Day	0	1	2	3	4	5	6
Remaining points - Sprint 2	22	19	16	12	9	5	0
Combined Remaining	37	32	26	20	14	7	0
Note	Sprint 1						Sprint 2
Planned trend	Start						Complete
Basis	Story points planned for the project						

Planned Burndown Interpretation: The remaining work decreases as stories are completed. The chart is a planned project view; actual burn-down can be updated at the end of each sprint.

Project Planning Phase

Burndown Chart

A burndown chart is a graphical representation of work left to do versus time. It is commonly used in Agile / Scrum planning.

Planned Medical Diagnosis Center Burndown

Day	0	1	2	3	4	5	6	7
Ideal remaining	37	32	27	22	17	12	6	0
Sprint 1 end							15	
Sprint 2 end								0
Planned remaining	37	32	26	20	14	7	0	
Sprint-1	07-12 Sep 2026	15 points						
Sprint-2	14-19 Sep 2026	22 points						

Planning Assumptions:

- The backlog and story points are planning estimates for the Medical Diagnosis Center Service Portal.
- Two 6-day sprints are used to match the trainer's example structure.
- Team Members are shown as 'ServiceNow Team' because individual member names were not provided.
- Sprint release dates are planned dates for documentation; they should be replaced with actual dates if the project schedule differs.